
Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

6414           

0015 Pay Period End Date: 11.16.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 11.18.2016

Contract Location:

 

Contractor:

SIMON CONTRACTORS INC.

800 LAKE DRIVE

PO BOX 130

 

Date Awarded: 11.06.2014

12.03.2014

03.31.2015

Date Let:

MAXWELL SOUTHWEST

10.23.2014

Estimate Type: PROG

Phone:

(308)532-8600

Escrow Agent:

 

Surety Co:

 

NORTH PLATTE  NE  69103

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.31.2015

11.16.2016Date Project Completion:

Counties

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61414  000 BR-1480(11)    GRAD CULV BR GDRL BIT
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Nebraska Department of Roads Date: 11.18.2016

$896,356.77

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $902,436.58 $907,386.58 $-4,950.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $902,436.58 $907,386.58 $-4,950.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $902,436.58 $907,386.58 -$4,950.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1,412.41 $-1,412.41 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$1,412.41 $.00

Payment

-$1,412.41

$901,024.17 $905,974.17 -$4,950.00

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

100%

$896,586.74

11.16.2016 11.16.2016

11.17.2016

Willard, Josh R.

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

11.17.2016Burling, Laurie

Controller
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 131.000 3,930.00

131.000 3,930.00

166.495 4,994.85

0.000 0.00

0004

MGALWATER
0004 

1030.00      16.00 6,238.000 99,808.00

6,238.000 99,808.00

6,238.000 99,808.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1102.00      5.00 1,910.000 9,550.00

1,910.000 9,550.00

1,837.237 9,186.19

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

L001.01      750.00 2.000 1,500.00

2.000 1,500.00

2.000 1,500.00

0.000 0.00

0007

ACRESEEDING, TYPE A
0007 

L006.00      360.00 2.000 720.00

2.000 720.00

0.000 0.00

0.000 0.00

0008

ACRECOVER CROP SEEDING
0008 

Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

6414           

0015 Pay Period End Date: 11.16.2016

Estimate Summary to Contractor Page:   2 of 8

Nebraska Department of Roads Date: 11.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.45 784.000 1,136.80

784.000 1,136.80

400.000 580.00

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L022.11      2.45 950.000 2,327.50

950.000 2,327.50

864.000 2,116.80

0.000 0.00

0010

LF  FABRIC SILT FENCE-LOW POROSITY
0010 

L022.12      3.20 240.000 768.00

240.000 768.00

0.000 0.00

0.000 0.00

0011

LF  FABRIC SILT FENCE-HIGH POROSITY
0011 

L032.75      200.00 5.000 1,000.00

5.000 1,000.00

3.953 790.60

0.000 0.00

0012

TON MULCH
0012 

Contracted 128,240.30

Current 128,240.30

In place 125,976.44

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      4,800.00 1.000 4,800.00

1.000 4,800.00

1.000 4,800.00

0.000 0.00

0013

LS  MOBILIZATION
0013 

4040.00      375.00 1.000 375.00

1.000 375.00

1.000 375.00

0.000 0.00

0014

EACHREMOVE HEADWALLS FROM CULVERTS
0014 

4050.01      45.00 9.000 405.00

9.000 405.00

126.000 5,670.00

0.000 0.00

0015

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      1,275.00 2.270 2,894.25

2.270 2,894.25

2.270 2,894.25

0.000 0.00

0016

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0016 

4157.00      4.00 121.000 484.00

121.000 484.00

121.000 484.00

0.000 0.00

0017

LB  REINFORCING STEEL FOR COLLARS
0017 

4360.36      1,551.00 2.000 3,102.00

2.000 3,102.00

2.000 3,102.00

0.000 0.00

0018

EACH36" METAL FLARED-END SECTION
0018 

P300.36      79.00 96.000 7,584.00

96.000 7,584.00

104.000 8,216.00

0.000 0.00

0019

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0019 

Contracted 19,644.25

Current 19,644.25

In place 25,541.25

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA. 103+35.00

0030.60      53,000.00 1.000 53,000.00

1.000 53,000.00

1.000 53,000.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

1043.50      3.00 160.000 480.00

160.000 480.00

128.887 386.66

0.000 0.00

0021

SY  RIPRAP FILTER FABRIC
0021 

6000.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0022

LS  ABUTMENT NO.1 EXCAVATION
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0023

LS  ABUTMENT NO.2 EXCAVATION
0023 

6006.56      8.00 371.000 2,968.00

371.000 2,968.00

371.000 2,968.00

0.000 0.00

0024

SY  BRIDGE DECK GROOVING
0024 

6010.22      750.00 63.700 47,775.00

63.700 47,775.00

63.700 47,775.00

0.000 0.00

0025

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0025 

6010.26      750.00 103.000 77,250.00

103.000 77,250.00

103.000 77,250.00

0.000 0.00

0026

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0026 

6011.11      150,000.00 1.000 150,000.00

1.000 150,000.00

1.000 150,000.00

0.000 0.00

0027

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

103+35

0027 

6040.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0028

EACHREMOVE STRUCTURE

AT STA. 103+37.70

0028 

6080.00      3.00 865.000 2,595.00

865.000 2,595.00

865.000 2,595.00

0.000 0.00

0029

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0029 

6105.02      80.00 116.000 9,280.00

116.000 9,280.00

118.990 9,519.20

0.000 0.00

0030

TON ROCK RIPRAP, TYPE B
0030 

6131.50      1.20 23,355.000 28,026.00

23,355.000 28,026.00

23,355.000 28,026.00

0.000 0.00

0031

LB  EPOXY COATED REINFORCING STEEL
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.50      60.00 1,790.000 107,400.00

1,790.000 107,400.00

1,717.230 103,033.80

0.000 0.00

0032

LF  PIPE PILING
0032 

6310.00      17.00 1,789.000 30,413.00

1,789.000 30,413.00

1,903.842 32,365.31

0.000 0.00

0033

SF  STEEL SHEET PILING
0033 

6210.60      36.00 0.000 0.00

70.000 2,520.00

72.770 2,619.72

0.000 0.00

4000

LF  PAY CUT-OFF FOR PIPE PILE

Paid @ 60% Contract Price

4000 

0096.00      -4,950.00 0.000 0.00

1.000 -4,950.00

1.000 -4,950.00

1.000 -4,950.00

4003

LS  DEDUCTION

Elimination of Pile Painting

4003 

Contracted 539,187.00

Current 536,757.00

In place 534,588.69

This Estimate -4,950.00

GROUP 6 BRIDGE AT STA. 103+35.00

GROUP 7 GUARDRAIL

0030.70      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0034

LS  MOBILIZATION
0034 

7011.20      26.75 175.000 4,681.25

175.000 4,681.25

175.000 4,681.25

0.000 0.00

0035

LF  W-BEAM GUARDRAIL
0035 

7020.00      2,225.00 4.000 8,900.00

4.000 8,900.00

4.000 8,900.00

0.000 0.00

0036

EACHBRIDGE APPROACH SECTIONS
0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7022.00      1,000.00 4.000 4,000.00

4.000 4,000.00

4.000 4,000.00

0.000 0.00

0037

EACHEND ANCHORAGE ASSEMBLY
0037 

Contracted 19,581.25

Current 19,581.25

In place 19,581.25

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      10.00 8.000 80.00

8.000 80.00

0.000 0.00

0.000 0.00

0038

STA OVERLAY BROKEN LINES
0038 

0002.60      10.00 16.000 160.00

16.000 160.00

0.000 0.00

0.000 0.00

0039

STA OVERLAY SOLID LINES
0039 

0002.76      1.00 2,300.000 2,300.00

2,300.000 2,300.00

2,738.100 2,738.10

0.000 0.00

0040

LF  PERMANENT PAVEMENT MARKING, PAINT
0040 

0030.90      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

8022.20      3.00 963.502 2,890.51

963.502 2,890.51

1,067.450 3,202.35

0.000 0.00

0042

EACHHYDRATED LIME/WARM MIX ASPHALT
0042 

9005.75      80.00 963.502 77,080.16

963.502 77,080.16

1,067.450 85,396.00

0.000 0.00

0043

TON ASPHALTIC CONCRETE, TYPE SPR
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      820.00 32.759 26,862.38

32.759 26,862.38

26.973 22,117.86

0.000 0.00

0044

TON PERFORMANCE GRADED BINDER (64-34)
0044 

9053.00      2.50 215.583 538.96

215.583 538.96

300.000 750.00

0.000 0.00

0045

GAL TACK COAT
0045 

9111.00      35.00 10.350 362.25

10.350 362.25

0.000 0.00

0.000 0.00

0046

MGALWATER
0046 

9170.00      330.00 15.922 5,254.26

15.922 5,254.26

16.093 5,310.69

0.000 0.00

0047

STA EARTH SHOULDER CONSTRUCTION
0047 

9173.20      8.50 2,122.933 18,044.93

2,122.933 18,044.93

2,145.333 18,235.33

0.000 0.00

0048

SY  SUBGRADE PREPARATION
0048 

9300.38      1.00 1,638.000 1,638.00

1,638.000 1,638.00

11,688.590 11,688.59

0.000 0.00

0049

EACHRAP INCENTIVE PAYMENT
0049 

9300.56      1.1242 0.000 0.00

1,067.450 1,200.03

1,067.450 1,200.03

0.000 0.00

4002

TON SUPERPAVE QUALITY INCENTIVE

Pay Factor 1.41%

4002 

Contracted 165,211.44

Current 166,411.47

In place 180,638.95

This Estimate 0.00

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.10      1.00 1,584.000 1,584.00

1,584.000 1,584.00

2,081.000 2,081.00

0.000 0.00

0050

BDAYBARRICADE, TYPE III
0050 

0001.90      1.00 2,323.000 2,323.00

2,323.000 2,323.00

0.000 0.00

0.000 0.00

0051

EACHSIGN DAY
0051 

0001.99      1.00 528.000 528.00

528.000 528.00

2,064.000 2,064.00

0.000 0.00

0052

EACHCONTRACTOR FURNISHED SIGN DAY
0052 

0030.00      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0053

LS  MOBILIZATION
0053 

9110.01      120.00 10.000 1,200.00

10.000 1,200.00

0.000 0.00

0.000 0.00

0054

HOURRENTAL OF LOADER, FULLY OPERATED
0054 

9110.03      95.00 10.000 950.00

10.000 950.00

0.000 0.00

0.000 0.00

0055

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0055 

9110.07      90.00 10.000 900.00

10.000 900.00

3.500 315.00

0.000 0.00

0056

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0056 

9110.27      120.00 10.000 1,200.00

10.000 1,200.00

6.000 720.00

0.000 0.00

0057

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      3.25 200.000 650.00

200.000 650.00

0.000 0.00

0.000 0.00

0058

LF  TEMPORARY SILT CHECK
0058 

L022.90      2.75 250.000 687.50

250.000 687.50

50.000 137.50

0.000 0.00

0059

LF  TEMPORARY SILT FENCE
0059 

L032.70      350.00 2.000 700.00

2.000 700.00

0.000 0.00

0.000 0.00

0060

TON TEMPORARY MULCH
0060 

L860.24      500.00 7.000 3,500.00

7.000 3,500.00

0.000 0.00

0.000 0.00

0061

EACHSTORM EVENT RESTORATION - INCENTIVE
0061 

L860.50      9,000.00 1.000 9,000.00

1.000 9,000.00

1.000 9,000.00

0.000 0.00

0062

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0062 

0020.00      2.00 0.000 0.00

500.000 1,000.00

146.250 292.50

0.000 0.00

4001

HOURTRAINING

Contractor Specific OJT

4001 

Contracted 24,722.50

Current 25,722.50

In place 16,110.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 896,586.74

Current 896,356.77

In place 902,436.58

This Estimate -4,950.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6011.11      PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 61414  000   

Prpsl Line Nbr 0027

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-020    

Double Tee Girders

0.215 26,027.90S.P. Initial Payment0001

15-038    

Double Tee Girders

1.00 94,995.60S.P. Initial Payment0005

15-020    

Double Tee Girders

-0.215 -26,027.90S.P. Adjustment0005

15-038    

Double Tee Girders

-0.445 -42,273.04S.P. Adjustment0005

15-038    

Double Tee Girders

-0.555 -52,722.56S.P. Closure0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0027: 0.00

$0.00Total for item code 6011.11: 0.00

Item Cd Item Desc

6210.50      PIPE PILING

Project 61414  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-41C     

Pipe Pile (45' x8 & 55' x9)

855.00 24,239.25S.P. Initial Payment0003

3-41C     

Pipe Pile (45' x8 & 55' x9)

-18.39 -521.36S.P. Adjustment0003

3-41C     

Pipe Pile (45' x8 & 55' x9)

-492.63 -13,966.06S.P. Adjustment0004
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.50      PIPE PILING

Project 61414  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-41C     

Pipe Pile (45' x8 & 55' x9)

-343.98 -9,751.83S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0032: 0.00

$0.00Total for item code 6210.50: 0.00

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 61414  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-41C     

na

348.00 3,462.60S.P. Initial Payment0003

3-41C     

na

-348.00 -3,462.60S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3-49C     

na

1,441.00 14,337.95S.P. Initial Payment0004

3-49C     

na

-952.00 -9,472.40S.P. Adjustment0004
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 61414  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

3-49C     

na

-489.00 -4,865.55S.P. Adjustment0006

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0033: 0.00

$0.00Total for item code 6310.00: 0.00

$0.00Total remaining for contract:




